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July 30, 2018

VIA ELECTHKONTGC DELRVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Adimimistrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE: Docket No. 2017-221-E-- Application of South Carolina Electric & Gas
Company for a Certificate of Environmental Compatibility and Public
Convenience and Necessity for the Construction and Operation of the
Graniteville-Sowth Augusta 230 kV Tie Line and Urquhart-Graniteville
#2 230 kV Tie Line and Associated Facilities

Dear Ms. Boyd:

By Order No. 2017-689, issued in Docket No. 2017-221-E and dated November
2, 2017, the Public Service Commmission of South Carolina (“Commission™) granted
South Carolina Electric & Gas Company (“SCE&G") a Certificate of Envirommental
Compatibility and Public Convenience and Necessity for the construction and
operation of the Graniteville #2 — South Augusta 230 kV Tie Line and the Urquhart
~-Giamitwillle 230 kV Line and associated facilities in Aiken County. Pursuant to a
Stipulation in the above-referenced docket, SCE&G agreed to notify the Commission
and the South Carolina Office of Regulatory Staff (‘ORS") of any changes to the
planned commercial operation dates of the lines. By this letter and in compliance
with terms of the Stipulation in Docket No. 2017-221-E, SCE&G hereby notifies the
Commission that the Urquitzact- Graniteville 230 kV Line, originally scheduled to be
in service by May 31, 2019, is now planned to be in service by December 31, 2019. By
letter dated April 11, 2018, in the above-referenced docket, SCE&G informed the
Commission that the Graniteville #2- South Augusta 230 kV Tie Line would not be
coimpleted until June 1, 2020, as a result of Southern Company’'s schedule for
completion of their portion of the line and that SCE&G planned to install an
additional 1% series reactor set on the SRS - Vogtle 230 kV Tie Line to ensure
continued compliance with the NERC Transmission Planning Standards until the
Graniteville #2 — South Augusta 230 kV Tie Line is in-serviice. Installation of the
additional 1% series reactor set on the SRS - Vogtle 230 kV Tie Line also allows
SCE&G to delay completion of the Urguitzart- Graniteville 230 kV Line and maintain
compliance with the NERC Transmission Planning Standards.
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By copy of this letter and in compliance with the Stipulation, we are also
providing ORS with notification of the change in planned commercial operation date
of the Urquhart — Graniteville 230 kV Line.

If you have any questions, please advise.

Very truly yours,

M. Dl
Matthew W. Gissendianner

MWG/kms

ce: Shannon Bowyer Hudson, Esquire
Jefifrey M. Nelson, Esquire
Dawn Hipp
(via electronic mail and First Class U.S. Mail)
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